Project Planning Phase Milestone and Activity List

Date	02 NOVEMBER 2022
Team ID	PNT2022TMID33194
Project Name	Smart Farmer – IoT Enabled Smart Farming Application

Milestone and Activity List:

Title	Description	Date
Literature Survey & Information Gathering	Literature survey on the selected project & gathering information by referring the, technical papers, research publications etc.	03 OCTOBER 2022
Prepare Empathy Map	Prepare Empathy Map Canvas to capture the user Pains & Gains, Prepare list of problem statements.	25 SEPTEMBER 2022
Brainstorming ideas	List the ideas by organizing the brainstorming session and prioritize the top 3 ideas based on the feasibility & importance.	25 SEPTEMBER 2022
Proposed Solution	Prepare the proposed solution document, which includes the novelty, feasibility of idea, business model, social impact, scalability of solution, etc.	04 OCTOBER 2022
Problem Solution Fit	Prepare problem - solution Fit document.	08 OCTOBER 2022
Solution Architecture	Prepare solution Architecture document.	05 OCTOBER 2022
Customer Journey	Prepare the customer journey maps to understand the user interactions & experiences with the application	28 OCTOBER 2022
Data Flow Diagrams	Draw the data flow Diagrams and submit for review.	29 OCTOBER 2022
Technology Architecture	Architecture diagram.	16 OCTOBER 2022

Sprint Delivery	Prepare the Sprint delivery on	01 NOVEMBER 2022
	Number of Sprint planning meetings	
	organized, Minutes of meeting	
	recorded.	
Milestone & Activity List	Prepare the milestones & Activity	02 NOVEMBER 2022
	list of the project.	
Project Development	Develop & submit the developed	IN PROGRESS
Delivery of Sprint- 1,2,3&4	code by testing it.	